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************************************************************************ 
The Hatchery Reform Coordinating Committee (HRCC) requested us to work with the HRCC 
Implementation Working Group (IWG) to develop a process for implementation of the Hatchery 
Scientific Review Group (HSRG) recommendations for hatchery reforms.  We are providing this 
memo to clarify how this process will work and also how it fits with other ongoing hatchery 
reform efforts of the co-managers. 
 
We met with the IWG on 2/5/04 to review our thoughts and proposals and receive additional 
suggestions.  The conclusions of those meetings are captured in the Preliminary Tasks & Time-
frames section later in this memo.  Betsy Daniels of LLTK volunteered to capture this 
information in a more detailed timeline (through July 2005) that will include all of the elements 
associated with the Hatchery Reform project, co-managers implementation, the hatchery NEPA 
process and some peripheral processes such Puget Sound Shared Strategy.  That document will 
demonstrate how and when, each of the elements fits together. 
 
One of the recommendations provided by the HRCC included setting up technical meetings 
between HSRG and co-managers technical staffs to review each controversial “Region-wide” 
HSRG recommendation.  These meetings will occur each week through April.  The last technical 
meeting in the series, will review each of the discussions on region-wide issues, in a regional 
forum to include full tribal and WDFW technical participation. These technical meetings will be 
followed by co-manager staff, developing a decision document on each topic.  This will provide 
co-manager policy makers with information about the issue, the options and technical 
recommendations for adoption.   
 
Once adopted by the co-managers, these decisions on region-wide issues will set the stage for 
regional policy level meetings of the co-managers that will be facilitated to ensure agreement.  
Each of these regional meetings will result in new, co-management agreements on the 
enhancement programs in each region.  These regional co-manager policy meetings could include 
a technical pre-meeting with HSRG staff and local technical staff, as needed, to identify and 
discuss any of the “red-flagged” recommendations in that region.  The Region-wide co-managers 
kick-off policy meeting will be scheduled for early May.  The region specific meetings will occur 
between May and October, 2004. 
 
Once regional agreements are reached, the programs will be captured through modifications to 
the future brood document (FBD), hatchery and genetic management plans (HGMPs) and 
Resource management plans (RMPs).  Monitoring programs, research, and adaptive management, 
will be captured in HGMPs and/or RMPs as appropriate.  The revision of these documents should 
reflect agreed changes from the HSRG, NOAA Fisheries 4d process, revision of the co-managers 
fish health transfer policy and all other inputs regarding the enhancement programs of the co-
managers.  For that reason, the timing of these revisions requires waiting until after the Draft 
Environmental Impact Statement (DEIS) is published (November 2004), but before the final EIS 
is published July 2005). 



 
PRELIMINARY TASKS & TIME-FRAMES 
 
FEBRUARY – APRIL 2004 (Preparation) 
4 Discussion of region-wide issues – technical meetings to highlight policy decisions (HSRG, 

WDFW, NWIFC & USFWS) 
o Identify and discuss high profile/controversial HSRG recommendations 
o The last technical meeting in the series, will review each of the discussions on region-wide 

issues and will include HSRG, tribal and WDFW technical participation.  
4 Complete first draft of item specific hatchery reform tracking spreadsheets 
4 Schedule regional policy level co managers meetings to resolve outstanding issues 
o Each regional meeting requires compilation of recommendations, current FBD programs 

and other existing production agreements 
o Each region will require a monitoring plan, following the framework and guidelines 

developed by the co-managers and the HSRG 
 
MAY – OCTOBER 2004 (Co manager’s Issue Resolution) 
4 Each region will complete the resolution process and identify agreed elements for 

implementation 
o Agreements will need to be captured in future FBD, HGMPs and RMPs 
o Agreements will identify monitoring needs 

4 HSRG will provide technical assistance at the regional level on an as needed basis 
4 Co-managers create a single “database” that expands on the information in the spreadsheet 

for long term tracking of hatchery reform 
4 Improve BRAP for ongoing use in risk assessments and adaptive management 
 
NOVEMBER 2004 – JULY 2005 (post DEIS - implementation) 
4 New version of HGMPs completed (include performance measures) 
4 New Resource Management Plans completed 
4 Continue implementation of changes that don’t require additional resources 
4 Implement changes with new available resources 
4 Identify additional resources required to implement each agreed element and continue 

prioritization processes that provide rankings for implementation 
4 Identify research needs that address unresolved issues 
4 Identify data management and/or modeling issues for hatchery reform 
4 Public education campaign that highlights multitude of hatchery reform changes already 

implemented 
 
JULY 2005 – DECEMBER 2005 (Final EIS/4d approval process) 
4 Continue implementation as resources become available  
4 Continue research needs that address unresolved issues 
4 Continue data management and/or modeling work for hatchery reform 
4 Continue public education campaign that highlights multitude of hatchery reform changes 

already implemented 


